
ID Task Name
1 Commission Issues Order on ALJ's Report

2 Governance (All Options)

3 Establish Initial Governance and Stakeholder Structures

4 Commence Implementation

5 Determine Basic Organizational Framework

6 Determine Status of Market Monitor

7 Develop RTO Agreements

8 Develop Transition Plan

9 FERC Filing

10 FERC Approval

11 Complete Implementation
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Northeast RTO Milestones for Governance
 


