

Northeast RTO Milestones for Interregional Coordination

ID	Task Name	Q3 '01	Q4 '01	Q1 '02	Q2 '02	Q3 '02	Q4 '02	Q1 '03	Q2 '03	Q3 '03	Q4 '03	Q1 '04	Q2 '04	Q3 '04	Q4 '04	Q1 '05	Q2 '05	Q3 '05	Q4 '05	Q1 '06	
1	Commission Issues Order on ALJ's Report		■ 11/1/01																		
2	Interregional Coordination (Option 1-M)		■	■												■					
3	Discuss and Review Interregional Coordination		■	■												■					
4	Finalize Agreements with Neighboring Control Areas														■	■					
5	Interregional Coordination (Option 2-M)		■	■												■					
6	Discuss and Review Interregional Coordination		■	■												■					
7	Finalize Agreements with Neighboring Control Areas																				
8	Interregional Coordination (Option 3-M)		■	■								■									
9	Discuss and Review Interregional Coordination		■	■								■									
10	Finalize Agreements with Neighboring Control Areas																				

Indicates variable

completion time