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MoGas Pipeline LLC
Final Abandonment Estimate
Summary Option |
(Abandon in-place)
Estimated
Cost
Pipeline Retirement (Mar 2009%)
A. Clean and purge transmission lines $330,288
B. Pipe removal (Not applicable)
C. Pipe handling and storage (Not applicable)
D. Uncased highway/railroad crossings
1 Uncased highway crossings $146,070
2 Uncased railroad crossings $48,690
E. Cased highway/railroad crossings
1 Cased highway crossings $8,179,701
2 Cased railroad crossings $884,292
F. Vent pipes $175,776
G. Large river crossings
1 Mississippi River $130,285
2 Missouri River $136,051
H. Large stream crossings $634,620
I.  Small stream crossings $5,280,343
J. Mainline valve sites $674,570
K. Cathodic protection facilities
1 Remove test sites $506,581
2 Remove rectifiers $32,625
L. Pipeline markers $364,800
M. M&R stations
1 Medium $1,393,983
2 Small $880,126
3 Verysmall $55,968
N. Curryville compressor station $873,890
Total . $20,728,658
Salvage
A. Equipment ($99,180)
B. Scrap steel ($208,777)
C. Line pack ($99,023)
Total Il ($406,980)
I11. Contingency (10% of I above) $2,072,866
Total I11. $2,072,866
Grand Total: $22,394,544
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MoGas Pipeline LLC
Final Abandonment Estimate

Summary Option 11
(Remove pipe)

Clean and purge transmission lines

Pipe removal

Pipe handling and storage

Uncased highway/railroad crossings
1 Uncased highway crossings

2 Uncased railroad crossings
Cased highway/railroad crossings

1 Cased highway crossings
2 Cased railroad crossings

Vent pipes

Large river crossings

1 Mississippi River
2 Missouri River
Large stream crossings
Small stream crossings
Mainline valve sites

Cathodic protection facilities

1 Remove test sites
2 Remove rectifiers
Pipeline markers

M&R stations
1 Medium
2 Small

3 Very small

N. Curryville compressor station

Salvage

A

B.
C.

Equipment
Scrap steel
Line pack

I11. Contingency

(10% of I above)

Estimated
Cost
(Mar 2009%)
$330,288
$19,329,846
$1,708,123

$146,070
$48,690

$8,179,701
$884,292
$175,776

$130,285
$136,051
$634,620
$5,280,343
$674,570

$506,581
$32,625
(Included in 1.B. Pipe removal)

$1,393,983

$880,126

$55,968

$873,890

Total I. $41,401,827

($99,180)

($3,509,529)

($99,023)

Total Il. ~ ($3,707,732)

$4,140,183
Total I11. $4,140,183

Grand Total: $41,834,278
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MoGas Pipeline LLC
Final Abandonment Estimate

I. Pipeline Retirement

A. Clean and purge transmission lines

Description of Work:
Prior to its last delivery, pipeline company conducts a series of pigging operations to ensure that its transmission

lines are clean and free of liquids. After the last delivery to its customers, pipeline company operating staff
isolates the pipeline system from gas supply inputs and delivery points. Abandonment pressure is estimated to
be 200 psig. Unrecovered line pack is evacuated by flaring or venting. At this point pipeline is filled with natural
gas at atmospheric pressure. Pipeline company staff evacuates sections of pipeline using pipeline evacuation
equipment. At this point pipeline is filled with air at atmospheric pressure. Pipeline is ready for demolition work.

1 Estimated cost to clean and purge 100-mile transmission pipeline segment of hydrocarbons:

Unit No. Days Rate Total
a. Pigging operation prior to final shutdown each 2 $10,000 $20,000
b. Isolate pipeline from input and delivery points person 3 5 $1,000 $15,000
c. Blowdown system at M/L valves (10 sites) person 3 10 $1,000 $30,000
d. Pipeline evacuation (10 sites) person 3 20 $1,000 $60,000
$125,000
Estimated cost per mile: $1,250

2 Estimated cost to clean and purge pipeline company transmission pipelines:

Cost Per
Miles Mile Total

a. Transmission pipelines 264 $1,250 $330,288
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MoGas Pipeline LLC
Final Abandonment Estimate

I. Pipeline Retirement

B. Piperemoval (Option Il Only)

Description of Work:
Detailed cost estimate below reflects work required to remove a 16-inch dia. transmission pipeline. Work

includes trench excavation, cutting pipe into 40-ft sections, loading pipe onto pipe trucks and hauling to temporary
storage yard, backfilling trench, and restoration of area. Time to achieve each task is based on the removal of
one mile of 16-inch dia. pipe. Removal costs are adjusted for pipe diameters less than 16". Estimate also
includes removal of pipeline markers, environmental inspection, pipeline company inspection, ROW damage
payments, and pipeline company management and overhead costs.

1. Excavate trench (1 day)

Equipment No. Hours Rate Total
dozer, Cat D-6R 1 10 $85.15 $852
backhoe, Cat 320C 3 10 $47.65 $1,430
flatbed truck 1 10 $25.08 $251
1/2 ton pickup with 4wd 2 10 $11.35 $227
small tools, 2% of labor $132

Subtotal: $2,891

Labor No. Hours Rate Total
operator 4 10 $57.94 $2,318
teamster 1 10 $53.57 $536
laborer 4 10 $52.78 $2,111
foreman 1 10 $75.14 $751
per diem 1 day crew size: 10 $90.00 $900
Subtotal: $6,616

Material Total
allow 2% of labor $132
Subtotal: $132
Total Direct Costs (1) = $9,639

2. Remove pipe from trench, cut pipe, load on trucks, and haul to storage yard (1 day)

Equipment No. Hours Rate Total
hydrocrane, Grove, 25 ton 1 10 $56.68 $567
pipelayer, Cat, 561-M, 18' boom 2 10 $38.05 $761
pipe truck 3 10 $52.31 $1,569
flatbed truck 1 10 $25.08 $251
lowboy 1 10 $56.13 $561
3/4 ton pick-up with trailer 4 10 $27.77 $1,111
1/2 ton pickup with 4wd 4 10 $11.35 $454
small tools, 2% of labor $329

Subtotal: $5,603



Exhibit No. MGP-66

Page 5 of 72
MoGas Pipeline LLC
Final Abandonment Estimate
. B. Pipe removal (continued)
Line Item 2 (continued)

Labor No. Hours Rate Total
operator (hydrocrane) 1 10 $66.01 $660
operator 2 10 $57.94 $1,159
teamster 5 10 $53.57 $2,679
pipefitter/welder 4 10 $73.73 $2,949
helper 4 10 $44.24 $1,770
laborer 8 10 $52.78 $4,222
foreman 1 10 $75.14 $751
per diem 1 day crew size: 25 $90.00 $2,250

Subtotal: $16,440
Material Total
allow 2% of labor $329
Subtotal: $329
Total Direct Costs (2) = $22,372
3. Backfill trench (1 day)

Equipment No. Hours Rate Total
dozer, Cat D-6R 1 10 $85.15 $852
track loader, Cat 953C 2 10 $54.56 $1,091
dump truck 14 cy 3 10 $39.38 $1,181
1/2 ton pickup with 4wd 2 10 $11.35 $227
small tools, 2% of labor $144

Subtotal: $3,495

Labor No. Hours Rate Total
operator 3 10 $57.94 $1,738
teamster 3 10 $53.57 $1,607
laborer 4 10 $52.78 $2,111
foreman 1 10 $75.14 $751
per diem 1 day crew size: 11 $90.00 $990

Subtotal: $7,198

Material Total
Backfill (cy) $10 300 cy $3,000
Salestax @ 7% $210
Miscellaneous (2% of labor) $144
Subtotal: $3,354
Total Direct Costs (3) = $14,047
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MoGas Pipeline LLC
Final Abandonment Estimate
. B. Pipe removal (continued)
4. Restore site (1 day)

Equipment No. Hours Rate Total
dozer, Cat D-6R 2 10 $85.15 $1,703
track loader, Cat 953C 1 10 $54.56 $546
flatbed truck 1 10 $25.08 $251
dump truck 14 cy 1 10 $39.38 $394
1/2 ton pickup with 4wd 1 10 $11.35 $114
small tools, 2% of labor $107

Subtotal: $3,113
Labor No. Hours Rate Total
operator 3 10 $57.94 $1,738
teamster 2 10 $53.57 $1,071
laborer 2 10 $52.78 $1,056
foreman 1 10 $75.14 $751
per diem 1 day crew size: 8 $90.00 $720
Subtotal: $5,337
Material Total
allow $ 10,000 for topsoil, seed, fertilizer, straw bales, etc. $10,000
Salestax @ 7% $700
Subtotal: $10,700
Total Direct Costs (4) = $19,150
Summary: Pipe Removal

A. Pipeline contractor costs
1. Excavate trench $9,639
2. Remove pipe from trench, cut pipe, load on trucks, and haul to storage yard $22,372
3. Backfill trench $14,047
4. Restore site $19,150
Pipeline contractor direct costs: $65,208
5% Mobilization $3,260
Subtotal: $68,468
15% Contractor overhead: $10,270
Subtotal: $78,739
10% Contractor profit: $7,874
Total pipeline contractor costs: $86,612
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MoGas Pipeline LLC
Final Abandonment Estimate

B. Pipe removal (continued)

B. Environmental contractor costs (5% of pipeline contractor costs)
This section reflects work performed by environmental contractor to monitor work and check
for presence of hazardous materials. Work involves inspection, sampling, evaluation, and report
writing. $4,331
Total environmental contractor costs: $4,331
C. Pipeline company inspection costs
1. Number of days per mile 2
2. Company cost per day $500
Total company inspection cost per mile: $1,000
D. ROW damages
Total ROW damage costs per mile: $10,560
E. Pipeline company management and overhead costs (15% of A+ B + C + D)
$15,375
Total management and overhead cost: $15,375
Total estimated cost to remove 1 mile of 16" dia. pipeline (A + B + C + D): $117,878
Estimated cost per foot to remove 1 mile of 16" dia. pipeline: $22
Total Estimated Cost to Remove Pipe (Option Il Only)
(See Note 1) (See Note 2)
Pipeline Pipeline Six-Tenths Estimated Pipeline Adjusted Pipeline Estimated
Diameter Volume Factor Removal Length P/L Length Removed Removal
(in.) (cu.in.) Cost/ft (mile) (mile) (ft) Cost
16 201.1 1.0000 $22 51.15 0.9551 257,946 $5,674,807
12 113.1 0.7081 $16 72.96 0.9551 367,932 $5,886,912
10 78.5 0.5689 $13 93.26 0.9551 470,303 $6,113,945
6 28.3 0.3082 $7 46.36 0.9551 233,790 $1,636,531
12.6 0.1895 $7 0.50 0.9551 2,521 $17,650
Total: 264.23 1,332,493 $19,329,846
Note

1. Estimated removal cost of 4" pipe is estimated to equal removal cost of 6" pipe.
2. Pipeline length reduced to take crossings into consideration (See Workpapers).
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MoGas Pipeline LLC
Final Abandonment Estimate

I. Pipeline Retirement

C. Pipe handling and storage (Option Il Only)

Description of Work:
Detailed cost estimate below reflects work required to unload pipe from pipe trucks, store pipe in temporary

storage yards, and load pipe onto contract carriers for transport to scap yard. Estimate is based on handling one
mile of pipe per day. Estimate also includes environmental inspection, pipeline company inspection, and pipeline
company management and overhead costs.

1. Unload pipe from pipe trucks and stack in storage yard.

Equipment No. Hours Rate Total
hydrocrane, Grove, 25 ton 1 10 $56.68 $567
1/2 ton pickup with 4wd 1 10 $11.35 $114
small tools, 2% of labor $57

Subtotal: $737

Labor No. Hours Rate Total
operator (hydrocrane) 1 10 $66.01 $660
laborer 2 10 $52.78 $1,056
foreman 1 10 $75.14 $751
per diem 1 day crew size: 4 $90.00 $360
Subtotal: $2,827

Material Total
allow 2% of labor $57
Subtotal: $57
Total Direct Costs (1) = $3,620

2. Load pipe in storage yard onto contract carriers.

Equipment No. Hours Rate Total
hydrocrane, Grove, 25 ton 1 10 $56.68 $567
1/2 ton pickup with 4wd 1 10 $11.35 $114
small tools, 2% of labor $57

Subtotal: $737

Labor No. Hours Rate Total
operator (hydrocrane) 1 10 $66.01 $660
laborer 2 10 $52.78 $1,056
foreman 1 10 $75.14 $751
per diem 1 day crew size: 4 $90.00 $360

Subtotal: $2,827
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MoGas Pipeline LLC
Final Abandonment Estimate
I. C. Pipe handling and storage (continued)
Line Item 2 (continued)
Material Total
allow 2% of labor $57
Subtotal: $57
Total Direct Costs (2) = $3,620
Summary: Pipe Handling and Storage
A. Pipeline contractor costs
1. Unload pipe from pipe trucks and stack in storage yard $3,620
2. Load pipe in storage yard onto contract carriers $3,620
Pipeline contractor direct costs: $7,241
5% Mobilization $362
Subtotal: $7,603
15% Contractor overhead: $1,140
Subtotal: $8,743
10% Contractor profit: $874
Total pipeline contractor costs: $9,618
B. Environmental contractor costs (5% of pipeline contractor costs)
This section reflects work performed by environmental contractor to monitor work and check
for presence of hazardous materials. Work involves inspection, sampling, evaluation, and report
writing. $481
Total environmental contractor costs: $481
C. Pipeline company inspection costs
1. Number of inspectors 2
2. Company cost per day $500
Total company inspection cost per mile: $1,000
D. Pipeline company management and overhead costs (15% of A + B + C)
$1,665
Total management and overhead cost: $1,665
Total estimated cost to handle and store 1 mile of pipeline (A +B + C + D): $12,764
Estimated cost per foot to handle and store 1 mile of pipeline: $2.42



MoGas Pipeline LLC

Final Abandonment Estimate

I. C. Pipe handling and storage (continued)
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Total Estimated Pipe Handling and Storage Cost (Option Il Only)

Pipeline Pipeline Total
Diameter Length Estimated Estimated
(in.) (ft) Cost/ft Cost
16 257,946 $2.42 $623,541
12 367,932 $2.42 $889,414
10 470,303 $2.42 $1,136,880
6 233,790 $2.42 $565,148
2,521 $2.42 $6,095
1,332,493 $1,708,123



I. Pipeline Retirement

MoGas Pipeline LLC
Final Abandonment Estimate

D. Uncased highway/railroad crossings

Description of Work:

Exhibit No. MGP-66
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Detailed cost estimate below reflects work required to retire a typical uncased highway/railroad crossing (100 ft).
Work includes ROW fence removal, excavation and shoring of trench, capping pipe ends, filling pipe with grout,
backfilling, and restoration of area. Estimate also includes environmental inspection, pipeline company inspection,
and pipeline company management and overhead.

1. Remove ROW fence and access work sites (1/2 day)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 5 $47.65 $238
flatbed truck 1 5 $25.08 $125
lowboy 1 5 $56.13 $281
3/4 ton pick-up with trailer 1 5 $27.77 $139
1/2 ton pickup with 4wd 2 5 $11.35 $114
small tools, 2% of labor $66

Subtotal: $963

Labor No. Hours Rate Total
operator 1 5 $57.94 $290
teamster 2 5 $53.57 $536
pipefitter/welder 1 5 $73.73 $369
helper 1 5 $44.24 $221
laborer 4 5 $52.78 $1,056
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 10 $90.00 $450
Subtotal: $3,297

Material Total
allow 2% of labor $66
Subtotal: $66
Total Direct Costs (1) = $4,325

2. Excavate and cap pipe ends (2 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 20 $47.65 $953
flatbed truck 1 20 $25.08 $502
3/4 ton pick-up with trailer 1 20 $27.77 $555
1/2 ton pickup with 4wd 2 20 $11.35 $454
small tools, 2% of labor $239

Subtotal: $2,703



MoGas Pipeline LLC
Final Abandonment Estimate

. D. Uncased highway/railroad crossings (continued)

Line Item 2 (continued)

Exhibit No. MGP-66
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Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
teamster 1 20 $53.57 $1,071
pipefitter/welder 1 20 $73.73 $1,475
helper 1 20 $44.24 $885
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 9 $90.00 $1,620

Subtotal: $11,935
Material Total
allow 2% of labor $239
Subtotal: $239
Total Direct Costs (2) = $14,876
3. Fill pipe with grout, backfill trench, grade disturbed areas (1 day)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 10 $47.65 $477
dump truck 8 cy 1 10 $24.79 $248
grout pump, trailer mounted 1 10 $12.24 $122
1/2 ton pickup with 4wd 2 10 $11.35 $227
small tools, 2% of labor $92

Subtotal: $1,166

Labor No. Hours Rate Total
operator 1 10 $57.94 $579
teamster 1 10 $53.57 $536
laborer 4 10 $52.78 $2,111
foreman 1 10 $75.14 $751
per diem 1 day crew size: 7 $90.00 $630

Subtotal: $4,608

Material Total
Grout/cy $84 6 cy (Note: assumes 16" pipe) $504
Salestax @ 7% $35
Miscellaneous (2% of labor) $92
Subtotal: $631
Total Direct Costs (3) = $6,405
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MoGas Pipeline LLC
Final Abandonment Estimate

. D. Uncased highway/railroad crossings (continued)

4. Restore sites (1/2 day)

Equipment No. Hours Rate Total
flatbed truck 1 5 $25.08 $125
1/2 ton pickup with 4wd 2 5 $11.35 $114
small tools, 2% of labor $39

Subtotal: $278
Labor No. Hours Rate Total
teamster 1 5 $53.57 $268
laborer 4 5 $52.78 $1,056
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 6 $90.00 $270
Subtotal: $1,969
Material Total
allow $ 1000 for topsoil, seed, fertilizer, straw bales, etc. $1,000
salestax @ 7% $70
Subtotal: $1,070
Total Direct Costs (4) = $3,317
Summary: Uncased Highway/Railroad Crossings
A. Pipeline contractor costs
1. Remove ROW fence and access work sites $4,325
2. Excavate and cap pipe ends $14,876
3. Fill pipe with grout, backfill trench, grade disturbed areas $6,405
4. Restore sites $3,317
Pipeline contractor direct costs: $28,924
5% Mobilization $1,446
Subtotal: $30,370
15% Contractor overhead: $4,555
Subtotal: $34,925
10% Contractor profit: $3,493
Total pipeline contractor costs: $38,418
B. Environmental contractor costs (5% of pipeline contractor costs)
This section of estimate reflects work performed by environmental contractor to check for the presence of
hazardous materials. Work involves inspection, sampling, evaluation, and report writing.
$1,921
Total environmental contractor cost: $1,921
C. Pipeline company inspection costs
1. Number of days per site 4
2. Company cost per day $500
Total company inspection cost per site: $2,000
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MoGas Pipeline LLC
Final Abandonment Estimate

. D. Uncased highway/railroad crossings (continued)

D. Pipeline company management and overhead costs (15% of A + B + C)

Item D. 1.

Item D. 2.

Total management and overhead cost:

Total estimated cost to retire an uncased crossing (A + B + C + D):

No. of uncased highway crossings

Total estimated cost to retire uncased highway crossings:

No. of uncased railroad crossings:
Total estimated cost to retire uncased railroad crossings:

$6,351
$6,351

$48,690

3
$146,070

$48,690



I. Pipeline Retirement

MoGas Pipeline LLC

Final Abandonment Estimate

E. Cased highway/railroad crossings

Description of Work:
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Detailed cost estimate below reflects work required to retire a typical cased highway/railroad crossing (100 feet).
Work includes ROW fence removal, excavation and shoring of trench, removal of pipe from casing, filling casing
with grout, removal of vent pipes, and restoration of area. Estimate also includes environmental inspection,

pipeline company inspection, and pipeline company management and overhead.

1. Remove ROW fence and access work sites (1/2 day)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 5 $47.65 $238
lowboy 1 5 $56.13 $281
flatbed truck 1 5 $25.08 $125
3/4 ton pick-up with trailer 1 5 $27.77 $139
1/2 ton pickup with 4wd 2 5 $11.35 $114
small tools, 2% of labor $66

Subtotal: $963

Labor No. Hours Rate Total
operator 1 5 $57.94 $290
teamster 2 5 $53.57 $536
pipefitter/welder 1 5 $73.73 $369
helper 1 5 $44.24 $221
laborer 4 5 $52.78 $1,056
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 10 $90.00 $450
Subtotal: $3,297

Material Total
allow 2% of labor $66
Subtotal: $66
Total Direct Costs (1) = $4,325

2. Excavate and remove pipe from casing (2 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 20 $47.65 $953
dozer, Cat D-6R w winch 1 20 $93.00 $1,860
hydrocrane, Grove, 25 ton 1 20 $56.68 $1,134
pipe truck 1 20 $52.31 $1,046
flatbed truck 1 20 $25.08 $502
3/4 ton pick-up with trailer 1 20 $27.77 $555
1/2 ton pickup with 4wd 2 20 $11.35 $454
small tools, 2% of labor $321

Subtotal: $6,824
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Final Abandonment Estimate

. E. Cased highwayi/railroad crossings (continued)

Line Item 2 (continued)
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Labor No. Hours Rate Total
operator (dozer, backhoe) 2 20 $57.94 $2,318
operator (hydrocrane) 1 20 $66.01 $1,320
teamster 2 20 $53.57 $2,143
pipefitter/welder 1 20 $73.73 $1,475
helper 1 20 $44.24 $885
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 12 $90.00 $2,160

Subtotal: $16,025
Material Total
allow 2% of labor $321
Subtotal: $321
Total Direct Costs (2) = $23,170
3. Fill casing with grout, backfill trench, grade disturbed areas (2 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 20 $47.65 $953
dump truck 8 cy 1 20 $24.79 $496
grout pump, trailer mounted 1 20 $12.24 $245
1/2 ton pickup with 4wd 2 20 $11.35 $454
small tools, 2% of labor $184

Subtotal: $2,332

Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
teamster 1 20 $53.57 $1,071
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 7 $90.00 $1,260

Subtotal: $9,215

Material Total
Grout/cy $84 6 cy (Note: assumes 16" casing) $504
Salestax @ 7% $35
Miscellaneous 2% of labor $184
Subtotal: $724
Total Direct Costs (3) = $12,271
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MoGas Pipeline LLC
Final Abandonment Estimate

. E. Cased highwayi/railroad crossings (continued)

4. Restore sites (1/2 day)

Equipment No. Hours Rate Total
flatbed truck 1 5 $25.08 $125
1/2 ton pickup with 4wd 2 5 $11.35 $114
small tools, 2% of labor $39

Subtotal: $278
Labor No. Hours Rate Total
teamster 1 5 $53.57 $268
laborer 4 5 $52.78 $1,056
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 6 $90.00 $270
Subtotal: $1,969
Material Total
allow $2000 for topsoil, seed, fertilizer, straw bales, etc. $2,000
Salestax @ 7% $140
Subtotal: $2,140
Total Direct Costs (4) = $4,387
Summary: Cased Highway/Railroad Crossings
A. Pipeline contractor costs
1. Remove ROW fence and access work sites $4,325
2. Excavate and remove pipe from casing $23,170
3. Fill casing with grout, backfill trench, grade disturbed areas $12,271
4. Restore sites $4,387
Pipeline contractor direct costs: $44,153
5% Mobilization $2,208
Subtotal: $46,361
15% Contractor overhead: $6,954
Subtotal: $53,315
10% Contractor profit: $5,332
Total pipeline contractor costs: $58,647
B. Environmental contractor costs (5% of pipeline contractor costs)
This section of estimate reflects work performed by environmental contractor to check for the presence of
hazardous materials. Work involves inspection, sampling, evaluation, and report writing.
$2,932
Total environmental contractor cost: $2,932
C. Pipeline company inspection costs
1. Number of days per site 5
2. Company cost per day $500
Total company inspection cost per site: $2,500
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MoGas Pipeline LLC
Final Abandonment Estimate

. E. Cased highwayi/railroad crossings (continued)

D. Pipeline company management and overhead costs (15% of A + B + C)

Item E. 1.

Item E. 2.

Total management and overhead cost:

Total estimated cost to retire a cased crossing (A + B + C + D):

No. of cased highway crossings:
Total estimated cost to retire cased highway crossings:

No. of cased railroad crossings:
Total estimated cost to retire cased railroad crossings:

$9,612
$9,612

$73,691

111
$8,179,701

12
$884,292



I. Pipeline Retirement

F. Vent pipes

Description of Work:

MoGas Pipeline LLC

Final Abandonment Estimate
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Detailed cost estimate below reflects work required to cut and cap vent pipes at cased highway crossings
where crossing is retired in-place (i.e., 4" and 6" diameter pipe). Work includes excavation, cutting vent pipes
3-feet below ground surface and capping with steel plates. Estimate also includes environmental inspection,
pipeline company inspection, and pipeline company management and overhead.

1. Access work sites, excavate, cut, and cap vent pipes (1/2 day)

Equipment No. Hours Rate Total
flatbed truck 5 $25.08 $125
3/4 ton pick-up with trailer 5 $27.77 $139
1/2 ton pickup with 4wd 5 $11.35 $57
small tools, 2% of labor $41

Subtotal: $362

Labor No. Hours Rate Total
teamster 1 5 $53.57 $268
pipefitter/welder 1 5 $73.73 $369
helper 1 5 $44.24 $221
laborer 2 5 $52.78 $528
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 6 $90.00 $270
Subtotal: $2,031

Material Total
allow 2% of labor $41
Subtotal: $41
Total Direct Costs (1) = $2,433

2. Restore sites (1/2 day)

Equipment No. Hours Rate Total
flatbed truck 5 $25.08 $125
1/2 ton pickup with 4wd 5 $11.35 $57
small tools, 2% of labor $27

Subtotal: $209

Labor No. Hours Rate Total
teamster 1 5 $53.57 $268
laborer 2 5 $52.78 $528
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 4 $90.00 $180
Subtotal: $1,351
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Final Abandonment Estimate
I. F. Vent pipes (continued)
Line Item 2 (continued)
Material Total
allow $200 for topsoil, seed, fertilizer, straw bales, etc. $200
Salestax @ 7% $14
Subtotal: $214
Total Direct Costs (2) = $1,775
Summary: Vent Pipes
A. Pipeline contractor costs
1. Access work sites, excavate, cut, and cap vent pipes $2,433
2. Restore sites $1,775
Pipeline contractor direct costs: $4,208
5% Mobilization $210
Subtotal: $4,418
15% Contractor overhead: $663
Subtotal: $5,081
10% Contractor profit: $508
Total pipeline contractor costs: $5,589

B. Environmental contractor costs (5% of pipeline contractor costs)
This section of estimate reflects work performed by environmental contractor to check for the presence of
hazardous materials. Work involves inspection, sampling, evaluation, and report writing.

$279
Total environmental contractor cost: $279
C. Pipeline company inspection costs

1. Number of days per site 1
2. Company cost per day $500
Total company inspection cost per site: $500

D. Pipeline company management and overhead costs (15% of A + B + C)
$955
Total management and overhead cost: $955
Total est. cost to remove vent pipes per crossing (A + B + C + D): $7,324
No. of cased highway crossings retired in-place: 24

Total estimated cost to remove vent pipes: $175,776



MoGas Pipeline LLC

Final Abandonment Estimate

I. Pipeline Retirement

G. Large river crossings
1. Mississippi River

Description of Work:

Detailed cost estimate below reflects work required to retire Mississippi River crossing (4000 feet). Work
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includes ROW fence removal, excavation and shoring of trench, capping pipe ends, filling pipe with grout, and

restoration of area. Estimate also includes environmental inspection, pipeline company inspection, and pipeline

company management and overhead.

1. Remove ROW fence and access work sites (2 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 20 $47.65 $953
lowboy 1 20 $56.13 $1,123
flatbed truck 1 20 $25.08 $502
3/4 ton pick-up with trailer 1 20 $27.77 $555
1/2 ton pickup with 4wd 2 20 $11.35 $454
small tools, 2% of labor $264

Subtotal: $3,850

Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
teamster 2 20 $53.57 $2,143
pipefitter/welder 1 20 $73.73 $1,475
helper 1 20 $44.24 $885
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 10 $90.00 $1,800
Subtotal: $13,186

Material Total
allow 2% of labor $264
Subtotal: $264
Total Direct Costs (1) = $17,300

2. Excavate and cap pipe ends (2 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 20 $47.65 $953
flatbed truck 1 20 $25.08 $502
lowboy 1 20 $56.13 $1,123
3/4 ton pick-up with trailer 1 20 $27.77 $555
1/2 ton pickup with 4wd 2 20 $11.35 $454
small tools, 2% of labor $264

Subtotal: $3,850
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MoGas Pipeline LLC
Final Abandonment Estimate
l. G. 1. Mississippi River (continued)
Line Item 2 (continued)

Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
teamster 2 20 $53.57 $2,143
pipefitter/welder 1 20 $73.73 $1,475
helper 1 20 $44.24 $885
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 10 $90.00 $1,800

Subtotal: $13,186
Material Total
allow 2% of labor $264
Subtotal: $264
Total Direct Costs (2) = $17,300
3. Fill pipe with grout (1 day)

Equipment No. Hours Rate Total
grout pump, trailer mounted 10 $12.24 $122
lights, trailer mounted 10 $6.44 $64
1/2 ton pickup with 4wd 10 $11.35 $227
small tools, 2% of labor $79

Subtotal: $493

Labor No. of crews No. Hours Rate Total
operator (grout pump) 1 10 $56.46 $565
laborer 4 10 $52.78 $2,111
foreman 1 10 $75.14 $751
per diem 1 day crew size: 6 $90.00 $540
Subtotal: $3,967

Material Total
Grout/cy $84 130 cy (Note: 12" pipe) $10,920
Salestax @ 7% $764
Miscellaneous (2% of labor) $79
Subtotal: $11,764
Total Direct Costs (3) = $16,224



Exhibit No. MGP-66

Page 23 of 72
MoGas Pipeline LLC
Final Abandonment Estimate
l. G. 1. Mississippi River (continued)
4. Backfill trench, grade disturbed areas (2 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 20 $47.65 $953
dump truck 8 cy 1 20 $24.79 $496
lowboy 1 20 $56.13 $1,123
1/2 ton pickup with 4wd 2 20 $11.35 $454
small tools, 2% of labor $209

Subtotal: $3,235

Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
teamster 2 20 $53.57 $2,143
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 8 $90.00 $1,440
Subtotal: $10,467

Material Total
Miscellaneous (2% of labor) $209
Subtotal: $209
Total Direct Costs (4) = $13,911

5. Restore sites (2 days)

Equipment No. Hours Rate Total
flatbed truck 20 $25.08 $502
1/2 ton pickup with 4wd 20 $11.35 $454
small tools, 2% of labor $158

Subtotal: $1,113

Labor No. Hours Rate Total
teamster 1 20 $53.57 $1,071
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 6 $90.00 $1,080
Subtotal: $7,877

Material Total
allow $ 4000 for topsoil, seed, fertilizer, straw bales, etc. $4,000
Salestax @ 7% $280
Subtotal: $4,280
Total Direct Costs (5) = $13,270
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MoGas Pipeline LLC
Final Abandonment Estimate
. G. 1. Mississippi River (continued)
Summary: Mississippi River Crossing
A. Pipeline contractor costs
1. Remove ROW fence and access work sites $17,300
2. Excavate and cap pipe ends $17,300
3. Fill pipe with grout $16,224
4. Backfill trench, grade disturbed areas $13,911
5. Restore sites $13,270
Pipeline contractor direct costs: $78,005
5% Mobilization $3,900
Subtotal: $81,905
15% Contractor overhead: $12,286
Subtotal: $94,191
10% Contractor profit: $9,419
Total pipeline contractor costs: $103,610

B. Environmental contractor costs (5% of pipeline contractor costs)
This section of estimate reflects work performed by environmental contractor to check for the presence of
hazardous materials. Work involves inspection, sampling, evaluation, and report writing.

$5,181
Total environmental contractor cost: $5,181
C. Pipeline company inspection costs

1. Number of days per site 9
2. Company cost per day $500
Total company inspection cost per site: $4,500

D. Pipeline company management and overhead costs (15% of A + B + C)
$16,994
Total management and overhead cost: $16,994

Total estimated cost to retire Mississippi River crossing (A + B + C + D): $130,285



MoGas Pipeline LLC

Final Abandonment Estimate

I. Pipeline Retirement

G. Large river crossings
2. Missouri River

Description of Work:
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Detailed cost estimate below reflects work required to retire Missouri River crossing (3000 feet). Work

includes ROW fence removal, excavation and shoring of trench, capping pipe ends, filling pipe with grout, and

restoration of area. Estimate also includes environmental inspection, pipeline company inspection, and pipeline

company management and overhead.

1. Remove ROW fence and access work sites (2 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 20 $47.65 $953
lowboy 1 20 $56.13 $1,123
flatbed truck 1 20 $25.08 $502
3/4 ton pick-up with trailer 1 20 $27.77 $555
1/2 ton pickup with 4wd 2 20 $11.35 $454
small tools, 2% of labor $264

Subtotal: $3,850

Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
teamster 2 20 $53.57 $2,143
pipefitter/welder 1 20 $73.73 $1,475
helper 1 20 $44.24 $885
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 10 $90.00 $1,800
Subtotal: $13,186

Material Total
allow 2% of labor $264
Subtotal: $264
Total Direct Costs (1) = $17,300

2. Excavate and cap pipe ends (2 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 20 $47.65 $953
flatbed truck 1 20 $25.08 $502
lowboy 1 20 $56.13 $1,123
3/4 ton pick-up with trailer 1 20 $27.77 $555
1/2 ton pickup with 4wd 2 20 $11.35 $454
small tools, 2% of labor $264

Subtotal: $3,850
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MoGas Pipeline LLC
Final Abandonment Estimate
l. G. 2. Missouri River (continued)
Line Item 2 (continued)

Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
teamster 2 20 $53.57 $2,143
pipefitter/welder 1 20 $73.73 $1,475
helper 1 20 $44.24 $885
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 10 $90.00 $1,800

Subtotal: $13,186
Material Total
allow 2% of labor $264
Subtotal: $264
Total Direct Costs (2) = $17,300
3. Fill pipe with grout (1 day)

Equipment No. Hours Rate Total
grout pump, trailer mounted 10 $12.24 $122
lights, trailer mounted 10 $6.44 $64
1/2 ton pickup with 4wd 10 $11.35 $227
small tools, 2% of labor $79

Subtotal: $493

Labor No. Hours Rate Total
operator (grout pump) 1 10 $56.46 $565
laborer 4 10 $52.78 $2,111
foreman 1 10 $75.14 $751
per diem 1 day crew size: 6 $90.00 $540

Subtotal: $3,967

Material Total
Grout/cy $84 170 cy (Note: 16" pipe) $14,280
Salestax @ 7% $1,000
Miscellaneous (2% of labor) $79
Subtotal: $15,359
Total Direct Costs (3) = $19,819
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MoGas Pipeline LLC
Final Abandonment Estimate
l. G. 2. Missouri River (continued)
4. Backfill trench, grade disturbed areas (2 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 20 $47.65 $953
dump truck 8 cy 1 20 $24.79 $496
lowboy 1 20 $56.13 $1,123
1/2 ton pickup with 4wd 2 20 $11.35 $454
small tools, 2% of labor $209

Subtotal: $3,235

Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
teamster 2 20 $53.57 $2,143
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 8 $90.00 $1,440
Subtotal: $10,467

Material Total
Miscellaneous (2% of labor) $209
Subtotal: $209
Total Direct Costs (4) = $13,911

5. Restore sites (2 days)

Equipment No. Hours Rate Total
flatbed truck 20 $25.08 $502
1/2 ton pickup with 4wd 20 $11.35 $454
small tools, 2% of labor $158

Subtotal: $1,113

Labor No. Hours Rate Total
teamster 1 20 $53.57 $1,071
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 6 $90.00 $1,080
Subtotal: $7,877

Material Total
allow $ 4000 for topsoil, seed, fertilizer, straw bales, etc. $4,000
Salestax @ 7% $280
Subtotal: $4,280
Total Direct Costs (5) = $13,270
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MoGas Pipeline LLC
Final Abandonment Estimate
. G. 2. Missouri River (continued)
Summary: Missouri River Crossing
A. Pipeline contractor costs
1. Remove ROW fence and access work sites $17,300
2. Excavate and cap pipe ends $17,300
3. Fill pipe with grout $19,819
4. Backfill trench, grade disturbed areas $13,911
5. Restore sites $13,270
Pipeline contractor direct costs: $81,600
5% Mobilization $4,080
Subtotal: $85,680
15% Contractor overhead: $12,852
Subtotal: $98,532
10% Contractor profit: $9,853
Total pipeline contractor costs: $108,386

B. Environmental contractor costs (5% of pipeline contractor costs)
This section of estimate reflects work performed by environmental contractor to check for the presence of
hazardous materials. Work involves inspection, sampling, evaluation, and report writing.

$5,419
Total environmental contractor cost: $5,419
C. Pipeline company inspection costs

1. Number of days per site 9
2. Company cost per day $500
Total company inspection cost per site: $4,500

D. Pipeline company management and overhead costs (15% of A + B + C)
$17,746
Total management and overhead cost: $17,746

Total estimated cost to retire Missouri River crossing (A + B + C + D): $136,051



MoGas Pipeline LLC

Final Abandonment Estimate

I. Pipeline Retirement

H. Large stream crossings

Description of Work:
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Detailed cost estimate below reflects work required to retire a large stream crossing (500 feet). Work

includes ROW fence removal, excavation and shoring of trench, capping pipe ends, filling pipe with grout, and

restoration of area. Estimate also includes environmental inspection, pipeline company inspection, and pipeline

company management and overhead.

1. Remove ROW fence and access work sites (2 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 20 $47.65 $953
lowboy 1 20 $56.13 $1,123
flatbed truck 1 20 $25.08 $502
3/4 ton pick-up with trailer 1 20 $27.77 $555
1/2 ton pickup with 4wd 2 20 $11.35 $454
small tools, 2% of labor $264

Subtotal: $3,850

Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
teamster 2 20 $53.57 $2,143
pipefitter/welder 1 20 $73.73 $1,475
helper 1 20 $44.24 $885
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 10 $90.00 $1,800
Subtotal: $13,186

Material Total
allow 2% of labor $264
Subtotal: $264
Total Direct Costs (1) = $17,300

2. Excavate and cap pipe ends (2 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 20 $47.65 $953
flatbed truck 1 20 $25.08 $502
lowboy 1 20 $56.13 $1,123
3/4 ton pick-up with trailer 1 20 $27.77 $555
1/2 ton pickup with 4wd 2 20 $11.35 $454
small tools, 2% of labor $264

Subtotal: $3,850
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MoGas Pipeline LLC
Final Abandonment Estimate
l. H. Large stream crossings (continued)
Line Item 2 (continued)

Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
teamster 2 20 $53.57 $2,143
pipefitter/welder 1 20 $73.73 $1,475
helper 1 20 $44.24 $885
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 10 $90.00 $1,800

Subtotal: $13,186
Material Total
allow 2% of labor $264
Subtotal: $264
Total Direct Costs (2) = $17,300
3. Fill pipe with grout (1/2 day)

Equipment No. Hours Rate Total
grout pump, trailer mounted 5 $12.24 $61
lights, trailer mounted 5 $6.44 $32
1/2 ton pickup with 4wd 5 $11.35 $114
small tools, 2% of labor $40

Subtotal: $247

Labor No. Hours Rate Total
operator (grout pump) 1 5 $56.46 $282
laborer 4 5 $52.78 $1,056
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 6 $90.00 $270

Subtotal: $1,984

Material Total
Grout/cy $84 11 cy (Note: assumes 10" pipe) $924
Salestax @ 7% $65
Miscellaneous (2% of labor) $40
Subtotal: $1,028
Total Direct Costs (3) = $3,259
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MoGas Pipeline LLC
Final Abandonment Estimate
l. H. Large stream crossings (continued)
4. Backfill trench, grade disturbed areas (2 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 20 $47.65 $953
dump truck 8 cy 1 20 $24.79 $496
lowboy 1 20 $56.13 $1,123
1/2 ton pickup with 4wd 2 20 $11.35 $454
small tools, 2% of labor $209

Subtotal: $3,235

Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
teamster 2 20 $53.57 $2,143
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 8 $90.00 $1,440
Subtotal: $10,467

Material Total
Miscellaneous (2% of labor) $209
Subtotal: $209
Total Direct Costs (4) = $13,911

5. Restore sites (2 days)

Equipment No. Hours Rate Total
flatbed truck 20 $25.08 $502
1/2 ton pickup with 4wd 20 $11.35 $454
small tools, 2% of labor $158

Subtotal: $1,113

Labor No. Hours Rate Total
teamster 1 20 $53.57 $1,071
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 6 $90.00 $1,080
Subtotal: $7,877

Material Total
allow $ 2000 for topsoil, seed, fertilizer, straw bales, etc. $2,000
Salestax @ 7% $140
Subtotal: $2,140
Total Direct Costs (5) = $11,130
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MoGas Pipeline LLC
Final Abandonment Estimate
l. H. Large stream crossings (continued)
Summary: Large Stream Crossings
A. Pipeline contractor costs
1. Remove ROW fence and access work sites $17,300
2. Excavate and cap pipe ends $17,300
3. Fill pipe with grout $3,259
4. Backfill trench, grade disturbed areas $13,911
5. Restore sites $11,130
Pipeline contractor direct costs: $62,900
5% Mobilization $3,145
Subtotal: $66,045
15% Contractor overhead: $9,907
Subtotal: $75,951
10% Contractor profit: $7,595
Total pipeline contractor costs: $83,546

B. Environmental contractor costs (5% of pipeline contractor costs)
This section of estimate reflects work performed by environmental contractor to check for the presence of
hazardous materials. Work involves inspection, sampling, evaluation, and report writing.

$4,177
Total environmental contractor cost: $4,177
C. Pipeline company inspection costs

1. Number of days per site 8.5
2. Company cost per day $500
Total company inspection cost per site: $4,250

D. Pipeline company management and overhead costs (15% of A + B + C)
$13,796
Total management and overhead cost: $13,796
Total estimated cost to retire a large stream crossing (A + B + C + D): $105,770
No. of large stream crossings: 6

Total estimated cost to retire large stream crossings: $634,620



I. Pipeline Retirement

I. Small stream crossings

Description of Work:

MoGas Pipeline LLC

Final Abandonment Estimate
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Detailed cost estimate below reflects work required to retire a small stream crossing (100 feet). Work

includes ROW fence removal, excavation and shoring of trench, capping pipe ends, filling pipe with grout, and

restoration of area. Estimate also includes environmental inspection, pipeline company inspection, and pipeline

company management and overhead.

1. Remove ROW fence and access work sites (1/2 day)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 5 $47.65 $238
lowboy 1 5 $56.13 $281
flatbed truck 1 5 $25.08 $125
3/4 ton pick-up with trailer 1 5 $27.77 $139
1/2 ton pickup with 4wd 2 5 $11.35 $114
small tools, 2% of labor $66

Subtotal: $963

Labor No. Hours Rate Total
operator 1 5 $57.94 $290
teamster 2 5 $53.57 $536
pipefitter/welder 1 5 $73.73 $369
helper 1 5 $44.24 $221
laborer 4 5 $52.78 $1,056
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 10 $90.00 $450
Subtotal: $3,297

Material Total
allow 2% of labor $66
Subtotal: $66
Total Direct Costs (1) = $4,325

2. Excavate and cap pipe ends (2 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 20 $47.65 $953
flatbed truck 1 20 $25.08 $502
3/4 ton pick-up with trailer 1 20 $27.77 $555
1/2 ton pickup with 4wd 2 20 $11.35 $454
small tools, 2% of labor $239

Subtotal: $2,703
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MoGas Pipeline LLC
Final Abandonment Estimate
l. I. Small stream crossings (continued)
Line Item 2 (continued)

Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
teamster 1 20 $53.57 $1,071
pipefitter/welder 1 20 $73.73 $1,475
helper 1 20 $44.24 $885
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 9 $90.00 $1,620

Subtotal: $11,935
Material Total
allow 2% of labor $239
Subtotal: $239
Total Direct Costs (2) = $14,876
3. Fill pipe with grout, backfill trench, grade disturbed areas (1 day)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 10 $47.65 $477
dump truck 8 cy 1 10 $24.79 $248
grout pump, trailer mounted 1 10 $12.24 $122
1/2 ton pickup with 4wd 2 10 $11.35 $227
small tools, 2% of labor $105

Subtotal: $1,179

Labor No. Hours Rate Total
operator (backhoe) 1 10 $57.94 $579
operator (grout pump) 1 10 $56.46 $565
teamster (dump) 1 10 $53.57 $536
laborer 4 10 $52.78 $2,111
foreman 1 10 $75.14 $751
per diem 1 day crew size: 8 $90.00 $720

Subtotal: $5,262

Material Total
Grout/cy $84 3cy (Note: assumes 10" pipe) $252
Salestax @ 7% $18
Miscellaneous (2% of labor) $105
Subtotal: $375
Total Direct Costs (3) = $6,816
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MoGas Pipeline LLC
Final Abandonment Estimate
l. I. Small stream crossings (continued)
4. Restore sites (1/2 day)

Equipment No. Hours Rate Total
flatbed truck 5 $25.08 $125
1/2 ton pickup with 4wd 5 $11.35 $114
small tools, 2% of labor $39

Subtotal: $278
Labor No. Hours Rate Total
teamster 1 5 $53.57 $268
laborer 4 5 $52.78 $1,056
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 6 $90.00 $270
Subtotal: $1,969
Material Total
allow $ 1000 for topsoil, seed, fertilizer, straw bales, etc. $1,000
Salestax @ 7% $70
Subtotal: $1,070
Total Direct Costs (4) = $3,317
Summary: Small Stream Crossings
A. Pipeline contractor costs
1. Remove ROW fence and access work sites $4,325
2. Excavate and cap pipe ends $14,876
3. Fill pipe with grout, backfill trench, grade disturbed areas $6,816
4. Restore sites $3,317
Pipeline contractor direct costs: $29,335
5% Mobilization $1,467
Subtotal: $30,802
15% Contractor overhead: $4,620
Subtotal: $35,422
10% Contractor profit: $3,542
Total pipeline contractor costs: $38,964

B. Environmental contractor costs (5% of pipeline contractor costs)
This section of estimate reflects work performed by environmental contractor to check for the presence of
hazardous materials. Work involves inspection, sampling, evaluation, and report writing.

$1,948
Total environmental contractor cost: $1,948
C. Pipeline company inspection costs
1. Number of days per site 4
2. Company cost per day $500

Total company inspection cost per site: $2,000
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MoGas Pipeline LLC
Final Abandonment Estimate

. I. Small stream crossings (continued)

D. Pipeline company management and overhead costs (15% of A + B + C)

Total management and overhead cost:

Total estimated cost to retire a small stream crossing (A + B + C + D):

No. of small stream crossings:
Total estimated cost to retire small stream crossings:

$6,437
$6,437

$49,349

107
$5,280,343



MoGas Pipeline LLC
Final Abandonment Estimate

I. Pipeline Retirement

J. Mainline valve sites

Description of Work:
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Detailed cost estimate below reflects work required to retire a typical isolated mainline valve site. Work includes

ROW fence removal, excavation, removal of valves and blowdowns, capping pipelines, excavation of gravel,

and restoration of area. Estimate also includes environmental inspection, pipeline company inspection, and

pipeline company management and overhead.

1. Remove ROW fence and access work site (1/2 day)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 5 $47.65 $238
flatbed truck 1 5 $25.08 $125
lowboy 1 5 $56.13 $281
3/4 ton pick-up with trailer 1 5 $27.77 $139
1/2 ton pickup with 4wd 1 5 $11.35 $57
small tools, 2% of labor $54

Subtotal: $893

Labor No. Hours Rate Total
operator 1 5 $57.94 $290
teamster 2 5 $53.57 $536
pipefitter/welder 1 5 $73.73 $369
helper 1 5 $44.24 $221
laborer 2 5 $52.78 $528
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 8 $90.00 $360
Subtotal: $2,679

Material Total
allow 2% of labor $54
Subtotal: $54
Total Direct Costs (1) = $3,626

2. Excavate, remove valves and blowdowns, cap pipe ends (1 day)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 10 $47.65 $477
crane, Grove 25 ton 1 10 $56.68 $567
flatbed truck 1 10 $25.08 $251
3/4 ton pick-up with trailer 1 10 $27.77 $278
1/2 ton pickup with 4wd 1 10 $11.35 $114
small tools, 2% of labor $110

Subtotal: $1,795
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MoGas Pipeline LLC
Final Abandonment Estimate
. J. Mainline valve sites (continued)
Line Item 2 (continued)

Labor No. Hours Rate Total
operator 1 10 $57.94 $579
operator (crane) 1 10 $66.01 $660
teamster 1 10 $53.57 $536
pipefitter/welder 1 10 $73.73 $737
helper 1 10 $44.24 $442
laborer 2 10 $52.78 $1,056
foreman 1 10 $75.14 $751
per diem 1 day crew size: 8 $90.00 $720

Subtotal: $5,482
Material Total
allow 2% of labor $110
Subtotal: $110
Total Direct Costs (2) = $7,386
3. Remove gravel and miscellaneous debris, grade disturbed area (1/2 day)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 5 $47.65 $238
dump truck, 8 cy 1 5 $24.79 $124
1/2 ton pickup with 4wd 5 $11.35 $57
small tools, 2% of labor $34

Subtotal: $453

Labor No. Hours Rate Total
operator 1 5 $57.94 $290
teamster 1 5 $53.57 $268
laborer 2 5 $52.78 $528
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 5 $90.00 $225

Subtotal: $1,686
Material Total
Miscellaneous (2% of labor) $34
Subtotal: $34
Total Direct Costs (3) = $2,172
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I. J. Mainline valve sites (continued)
4. Restore site (1/2 day)

Equipment No. Hours Rate Total
flatbed truck 1 5 $25.08 $125
1/2 ton pickup with 4wd 1 5 $11.35 $57
small tools, 2% of labor $27

Subtotal: $209
Labor No. Hours Rate Total
teamster 1 5 $53.57 $268
laborer 2 5 $52.78 $528
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 4 $90.00 $180
Subtotal: $1,351
Material Total
allow $ 500 for backfill, topsoil, seed, fertilizer, straw bales, etc. $500
Salestax @ 7% $35
Subtotal: $535
Total Direct Costs (4) = $2,096
Summary: Mainline Valve Sites
A. Pipeline contractor costs
1. Remove ROW fence and access work site $3,626
2. Excavate and remove valves and blowdowns $7,386
3. Remove gravel and miscellaneous debris $2,172
4. Restore site $2,096
Pipeline contractor direct costs: $15,280
5% Mobilization $764
Subtotal: $16,044
15% Contractor overhead: $2,407
Subtotal: $18,451
10% Contractor profit: $1,845
Total pipeline contractor costs: $20,296
B. Environmental contractor costs (5% of pipeline contractor costs)
This section of estimate reflects work performed by environmental contractor to check for the presence of
hazardous materials. Work involves inspection, sampling, evaluation, and report writing.
$1,015

Total environmental contractor cost:

$1,015
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. J. Mainline valve sites (continued)

C. Pipeline company inspection costs
1. Number of days per site
2. Company cost per day

Total company inspection cost per site:

D. Pipeline company management and overhead costs (15% of A + B + C)

Total management and overhead cost:

Total estimated cost to retire a mainline valve site (A + B + C + D):

No. of mainline valve sites:
Total estimated cost to retire mainline valve sites:

25
$500
$1,250

$3,384
$3,384

$25,945

26
$674,570



I. Pipeline Retirement

K. Cathodic protection facilities

Description of Work:
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Detailed cost estimate below reflects work required to remove cathodic protection test sites and rectifiers.
Work includes removal of test sites and rectifiers and associated electrical equipment. Estimate also includes

environmental inspection, pipeline company inspection, and pipeline company management and overhead.

1. Remove test sites

Equipment No. Hours Rate Total
1/2 ton pickup with 4wd 1 1 $11.35 $11
small tools, 2% of labor $4
Subtotal: $16
Labor No. Hours Rate Total
laborer 2 $52.78 $106
foreman 1 $75.14 $75
per diem 1/10 day 3 $90.00 $27
Subtotal: $208
Material Total
allow 2% of labor $4
Subtotal: $4
Total Direct Costs (1) = $227
Summary: Remove Test Sites
A. Pipeline contractor costs
Pipeline contractor direct costs: $227
5% Mobilization $11
Subtotal: $239
15% Contractor overhead: $36
Subtotal: $275
10% Contractor profit: $27
Total pipeline contractor costs: $302
B. Environmental contractor costs (5% of pipeline contractor costs)
This section of estimate reflects work performed by environmental contractor to check for the presence
of hazardous materials. Work involves inspection, sampling, evaluation, and report writing.
$15

Total environmental contractor cost:

$15
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I. K. Cathodic protection facilities (continued)

1. Remove test sites (continued)

C. Pipeline company inspection costs
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1. Number of days per site 1/10
2. Company cost per day $500
Total company inspection cost per site: $50
D. Pipeline company management and overhead costs (15% of A + B + C)
$55
Total management and overhead cost: $55
Total estimated cost to remove a test site (A + B + C + D): $422
No. of test sites: 1,200
Total estimated cost to remove test sites: $506,581
2. Remove rectifiers
Equipment No. Hours Rate Total
3/4 ton pick-up $14.11 $71
1/2 ton pickup with 4wd $11.35 $57
small tools, 2% of labor $21
Subtotal: $148
Labor No. Hours Rate Total
electrician 1 $67.96 $340
helper 1 $40.78 $204
foreman 1 $75.14 $376
per diem 1/2 day crew size: 3 $90.00 $135
Subtotal: $1,054
Material Total
allow 2% of labor $21
Subtotal: $21
Total Direct Costs (1) = $1,224
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I. K. Cathodic protection facilities (continued)

2. Remove rectifiers (continued)

Summary: Remove Rectifiers

A. Pipeline contractor costs
Pipeline contractor direct costs:
5% Mobilization
Subtotal:
15% Contractor overhead:
Subtotal:
10% Contractor profit:
Total pipeline contractor costs:

B. Environmental contractor costs (5% of pipeline contractor costs)
This section of estimate reflects work performed by environmental contractor to check for the presence
of hazardous materials. Work involves inspection, sampling, evaluation, and report writing.
Total environmental contractor cost:
C. Pipeline company inspection costs
1. Number of days per site
2. Company cost per day
Total company inspection cost per site:

D. Pipeline company management and overhead costs (15% of A + B + C)

Total management and overhead cost:

Total estimated cost to remove a rectifier (A + B + C + D):

No. of wholly-owned rectifiers:
No. of partially-owned rectifiers (50%):

Estimated cost to remove wholly-owned rectifiers:
Estimated cost to remove partially-owned rectifiers:
Total estimated cost to remove rectifiers:

$1,224
$61
$1,285
$193
$1,478
$148
$1,626

$81
$81

0.5
$500
$250

$294
$294

$2,250

8
13

$18,000
$14,625
$32,625
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I. Pipeline Retirement
L. Pipeline markers (Option | Only)
Description of Work:
Detailed cost estimate below reflects work required to remove a pipeline marker.
1. Remove pipeline marker
Equipment No. Hours Rate Total
1/2 ton pickup with 4wd 1 0.25 $11.35 $3
small tools, 2% of labor $1
Subtotal: $4
Labor No. Hours Rate Total
laborer 2 0.25 $52.78 $26
foreman 1 0.25 $75.14 $19
Subtotal: $45
Material Total
allow 2% of labor $1
Subtotal: $1
Total Direct Costs (1) = $50

Summary: Pipeline Markers (Option | Only)

A. Pipeline contractor costs

Pipeline contractor direct costs: $50

Subtotal: $50

5% Mobilization $2

Subtotal: $52

15% Contractor overhead: $8

Subtotal: $60

10% Contractor profit: $6

Total pipeline contractor costs: $66

B. Pipeline company management and overhead costs (15% of A) $10
Total management and overhead cost: $10

Total estimated cost to remove a pipeline marker (A + B): $76
No. of pipeline markers: 4,800

Total estimated cost to remove pipeline markers (Option | Only): $364,800
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I. Pipeline Retirement
M. M&R stations
1. Medium M&R stations

Description of Work:

Detailed cost estimate below reflects work required to retire a typical medium M&R station. Work includes

ROW fence removal, excavation, removal of valves, blowdowns, meter runs and regulators, removal of meter
and control building(s), capping pipelines, excavation of gravel, and restoration of area. Estimate also includes

environmental inspection, pipeline company inspection, and pipeline company management and overhead.

1. Remove ROW fence and access work site (1 day)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 10 $47.65 $477
flatbed truck 1 10 $25.08 $251
lowboy 1 10 $56.13 $561
3/4 ton pick-up with trailer 1 10 $27.77 $278
1/2 ton pickup with 4wd 2 10 $11.35 $227
small tools, 2% of labor $132

Subtotal: $1,925

Labor No. Hours Rate Total
operator 1 10 $57.94 $579
teamster 2 10 $53.57 $1,071
pipefitter/welder 1 10 $73.73 $737
helper 1 10 $44.24 $442
laborer 4 10 $52.78 $2,111
foreman 1 10 $75.14 $751
per diem 1 day crew size: 10 $90.00 $900
Subtotal: $6,593

Material Total
allow 2% of labor $132
Subtotal: $132
Total Direct Costs (1) = $8,650

2. Remove skids, valves, and blowdowns; excavate, cap pipe ends, demolish control bldg(s) (5 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C w hammer 1 50 $70.64 $3,532
hydrocrane, Grove 25 ton 1 50 $56.68 $2,834
flatbed truck 1 50 $25.08 $1,254
3/4 ton pick-up with trailer 2 50 $27.77 $2,777
1/2 ton pickup with 4wd 2 50 $11.35 $1,135
small tools, 2% of labor $808

Subtotal: $12,340
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l. M. 1. Medium M&R stations (continued)
Line Item 2 (continued)

Labor No. Hours Rate Total
operator 1 50 $57.94 $2,897
operator (hydrocrane) 1 50 $66.01 $3,301
teamster 1 50 $53.57 $2,679
pipefitter/welder 2 50 $73.73 $7,373
helper 2 50 $44.24 $4,424
laborer 4 50 $52.78 $10,556
foreman 1 50 $75.14 $3,757
per diem 5 days crew size: 12 $90.00 $5,400

Subtotal: $40,386
Material Total
allow 2% of labor $808
Subtotal: $808
Total Direct Costs (2) = $53,533
3. Remove gravel and miscellaneous debris (2 days)

Equipment No. Hours Rate Total
track loader, Cat 953C 1 20 $54.56 $1,091
dump truck 14 cy 2 20 $39.38 $1,575
1/2 ton pickup with 4wd 20 $11.35 $454
small tools, 2% of labor $209

Subtotal: $3,330

Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
teamster 2 20 $53.57 $2,143
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 8 $90.00 $1,440

Subtotal: $10,467
Material Total
Miscellaneous (2% of labor) $209
Subtotal: $209
Total Direct Costs (3) = $14,006
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4. Restore site (2 days)

Equipment No. Hours Rate Total
track loader, Cat 953C 20 $54.56 $1,091
flatbed truck 20 $25.08 $502
1/2 ton pickup with 4wd 20 $11.35 $454
small tools, 2% of labor $184

Subtotal: $2,231
Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
teamster 1 20 $53.57 $1,071
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 7 $90.00 $1,260
Subtotal: $9,215
Material Total
allow $ 5,000 for topsoil, seed, fertilizer, straw bales, etc. $5,000
Salestax @ 7% $350
Subtotal: $5,350
Total Direct Costs (4) = $16,797
Summary: Medium M&R Stations
A. Pipeline contractor costs
1. Remove ROW fence and access work site $8,650
2. Remove skids, valves, and blowdowns; excavate, cap pipe ends $53,533
3. Remove gravel and miscellaneous debris $14,006
4. Restore site $16,797
Pipeline contractor direct costs: $92,986
5% Mobilization $4,649
Subtotal: $97,635
15% Contractor overhead: $14,645
Subtotal: $112,281
10% Contractor profit: $11,228
Total pipeline contractor costs: $123,509
B. Environmental contractor costs (5% of pipeline contractor costs)
This section of estimate reflects work performed by environmental contractor to check for the presence
of hazardous materials. Work involves inspection, sampling, evaluation, and report writing.
$6,175

Total environmental contractor cost: $6,175
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I. M. 1. Medium M&R stations (continued)

C. Pipeline company inspection costs
1. Number of days per site
2. Company cost per day

Total company inspection cost per site:

D. Pipeline company management and overhead costs (15% of A + B + C)

Total management and overhead cost:

Total estimated cost to retire a medium M&R station (A + B + C + D):

No. of medium M&R stations:
Total estimated cost to retire medium M&R stations:

10
$500
$5,000

$20,203
$20,203

$154,887

9
$1,393,983
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I. Pipeline Retirement
M. M&R stations

2. Small M&R stations

Description of Work:

Detailed cost estimate below reflects work required to retire a typical small M&R station. Work includes

ROW fence removal, excavation, removal of valves, blowdowns, meter runs and regulators, removal of meter
and control building(s), capping pipelines, excavation of gravel, and restoration of area. Estimate also includes

environmental inspection, pipeline company inspection, and pipeline company management and overhead.

1. Remove ROW fence and access work site (1/2 day)

Equipment No. Hours Rate Total
backhoe, Cat 312C 1 5 $38.09 $190
flatbed truck 1 5 $25.08 $125
lowboy 1 5 $56.13 $281
3/4 ton pick-up with trailer 1 5 $27.77 $139
1/2 ton pickup with 4wd 2 5 $11.35 $114
small tools, 2% of labor $66

Subtotal: $915

Labor No. Hours Rate Total
operator 1 5 $57.94 $290
teamster 2 5 $53.57 $536
pipefitter/welder 1 5 $73.73 $369
helper 1 5 $44.24 $221
laborer 4 5 $52.78 $1,056
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 10 $90.00 $450
Subtotal: $3,297

Material Total
allow 2% of labor $66
Subtotal: $66
Total Direct Costs (1) = $4,277

2. Remove skids, valves, and blowdowns; excavate, cap pipe ends, demolish control bldg(s) (2 days)

Equipment No. Hours Rate Total
backhoe, Cat 312C w hammer 1 20 $45.99 $920
hydrocrane, Grove 25 ton 1 20 $56.68 $1,134
flatbed truck 1 20 $25.08 $502
3/4 ton pick-up with trailer 2 20 $27.77 $1,111
1/2 ton pickup with 4wd 2 20 $11.35 $454
small tools, 2% of labor $323

Subtotal: $4,443
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l. M. 2. Small M&R stations (continued)
Line Item 2 (continued)

Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
operator (hydrocrane) 1 20 $66.01 $1,320
teamster 1 20 $53.57 $1,071
pipefitter/welder 2 20 $73.73 $2,949
helper 2 20 $44.24 $1,770
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 days crew size: 12 $90.00 $2,160

Subtotal: $16,154
Material Total
allow 2% of labor $323
Subtotal: $323
Total Direct Costs (2) = $20,920
3. Remove gravel and miscellaneous debris (1 day)

Equipment No. Hours Rate Total
track loader, Cat 953C 1 10 $54.56 $546
dump truck 14 cy 2 10 $39.38 $788
1/2 ton pickup with 4wd 10 $11.35 $227
small tools, 2% of labor $105

Subtotal: $1,665

Labor No. Hours Rate Total
operator 1 10 $57.94 $579
teamster 2 10 $53.57 $1,071
laborer 4 10 $52.78 $2,111
foreman 1 10 $75.14 $751
per diem 1 day crew size: 8 $90.00 $720

Subtotal: $5,233
Material Total
Miscellaneous (2% of labor) $105
Subtotal: $105
Total Direct Costs (3) = $7,003
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4. Restore site (1 day)

Equipment No. Hours Rate Total
track loader, Cat 953C 10 $54.56 $546
flatbed truck 10 $25.08 $251
1/2 ton pickup with 4wd 2 10 $11.35 $227
small tools, 2% of labor $92

Subtotal: $1,116
Labor No. Hours Rate Total
operator 1 10 $57.94 $579
teamster 1 10 $53.57 $536
laborer 4 10 $52.78 $2,111
foreman 1 10 $75.14 $751
per diem 1 day crew size: 7 $90.00 $630
Subtotal: $4,608
Material Total
allow $ 2500 for topsoil, seed, fertilizer, straw bales, etc. $2,500
Salestax @ 7% $175
Subtotal: $2,675
Total Direct Costs (4) = $8,398
Summary: Small M&R Stations
A. Pipeline contractor costs
1. Remove ROW fence and access work site $4,277
2. Remove skids, valves, and blowdowns $20,920
3. Remove gravel and miscellaneous debris $7,003
4. Restore site $8,398
Pipeline contractor direct costs: $40,599
5% Mobilization $2,030
Subtotal: $42,629
15% Contractor overhead: $6,394
Subtotal: $49,023
10% Contractor profit: $4,902
Total pipeline contractor costs: $53,925
B. Environmental contractor costs (5% of pipeline contractor costs)
This section of estimate reflects work performed by environmental contractor to check for the presence
of hazardous materials. Work involves inspection, sampling, evaluation, and report writing.
$2,696

Total environmental contractor cost:

$2,696
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I. M. 2. Small M&R stations (continued)

C. Pipeline company inspection costs
1. Number of days per site
2. Company cost per day
Total company inspection cost per site:

D. Pipeline company management and overhead costs (15% of A + B + C)

Total management and overhead cost:

Total estimated cost to retire a small M&R station (A + B + C + D):

No. of small M&R stations:
Total estimated cost to retire small M&R stations:

4.5
$500
$2,250

$8,831
$8,831

$67,702

13
$880,126
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I. Pipeline Retirement
M. M&R stations
3. Very small M&R stations

Description of Work:

Detailed cost estimate below reflects work required to retire a typical very small M&R station. Work includes
ROW fence removal, excavation, removal of valves, blowdowns, meter runs and regulators, removal of meter
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and control building(s), capping pipelines, excavation of gravel, and restoration of area. Estimate also includes

environmental inspection, pipeline company inspection, and pipeline company management and overhead.

1. Remove ROW fence and access work site (1/2 day)

Equipment No. Hours Rate Total
Bobcat 1 5 $17.53 $88
flatbed truck 1 5 $25.08 $125
lowboy 1 5 $56.13 $281
3/4 ton pick-up with trailer 1 5 $27.77 $139
1/2 ton pickup with 4wd 1 5 $11.35 $57
small tools, 2% of labor $54
Subtotal: $743

Labor No. Hours Rate Total
operator 1 5 $57.94 $290
teamster 2 5 $53.57 $536
pipefitter/welder 1 5 $73.73 $369
helper 1 5 $44.24 $221
laborer 2 5 $52.78 $528
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 8 $90.00 $360
Subtotal: $2,679

Material Total
allow 2% of labor $54
Subtotal: $54
Total Direct Costs (1) = $3,475

2. Remove skids, valves, and blowdowns; cap pipe ends, demolish control bldg (1/2 day)

Equipment No. Hours Rate Total
Bobcat w hammer 1 5 $22.33 $112
flatbed truck 1 5 $25.08 $125
3/4 ton pick-up with trailer 1 5 $27.77 $139
1/2 ton pickup with 4wd 1 5 $11.35 $57
small tools, 2% of labor $47
Subtotal: $480
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l. M. 3. Very small M&R stations (continued)
Line Item 2 (continued)

Labor No. Hours Rate Total
operator 1 5 $57.94 $290
teamster 1 5 $53.57 $268
pipefitter/welder 1 5 $73.73 $369
helper 1 5 $44.24 $221
laborer 2 5 $52.78 $528
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 7 $90.00 $315

Subtotal: $2,366

Material Total
allow 2% of labor $47
Subtotal: $47
Total Direct Costs (2) = $2,893

3. Remove gravel and miscellaneous debris (1/2 day)

Equipment No. Hours Rate Total
Bobcat 1 5 $17.53 $88
dump truck 8 cy 1 5 $24.79 $124
1/2 ton pickup with 4wd 1 5 $11.35 $57
small tools, 2% of labor $34
Subtotal: $302

Labor No. Hours Rate Total
operator 1 5 $57.94 $290
teamster 1 5 $53.57 $268
laborer 2 5 $52.78 $528
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 5 $90.00 $225

Subtotal: $1,686
Material Total
Miscellaneous (2% of labor) $34
Subtotal: $34
Total Direct Costs (3) = $2,022
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. M. 3. Very small M&R stations (continued)
4. Restore site (1/2 day)
Equipment No. Hours Rate Total
Bobcat 1 5 $17.53 $88
flatbed truck 1 5 $25.08 $125
1/2 ton pickup with 4wd 1 5 $11.35 $57
small tools, 2% of labor $34
Subtotal: $304
Labor No. Hours Rate Total
operator 1 5 $57.94 $290
teamster 1 5 $53.57 $268
laborer 2 5 $52.78 $528
foreman 1 5 $75.14 $376
per diem 1/2 day crew size: 5 $90.00 $225
Subtotal: $1,686
Material Total
allow $ 500 for topsoil, seed, fertilizer, straw bales, etc. $500
Salestax @ 7% $35
Subtotal: $535
Total Direct Costs (4) = $2,525
Summary: Very Small M&R Stations
A. Pipeline contractor costs
1. Remove ROW fence and access work site $3,475
2. Remove skids, valves, and blowdowns; cap pipe ends $2,893
3. Remove gravel and miscellaneous debris $2,022
4. Restore site $2,525
Pipeline contractor direct costs: $10,915
5% Mobilization $546
Subtotal: $11,461
15% Contractor overhead: $1,719
Subtotal: $13,180
10% Contractor profit: $1,318
Total pipeline contractor costs: $14,498
B. Environmental contractor costs (5% of pipeline contractor costs)
This section of estimate reflects work performed by environmental contractor to check for the presence
of hazardous materials. Work involves inspection, sampling, evaluation, and report writing.
$725

Total environmental contractor cost:

$725



Exhibit No. MGP-66
Page 56 of 72

MoGas Pipeline LLC
Final Abandonment Estimate

. M. 3. Very small M&R stations (continued)

C. Pipeline company inspection costs
1. Number of days per site
2. Company cost per day
Total company inspection cost per site:

D. Pipeline company management and overhead costs (15% of A + B + C)

Total management and overhead cost:

Total est. cost to retire a very small M&R station (A + B + C + D):

No. of very small M&R stations:
Total estimated cost to retire very small M&R stations:

2.0
$500
$1,000

$2,433

$2,433

$18,656

$55,968
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I. Pipeline Retirement
N. Curryville compressor station

Description of Work:
Detailed cost estimate below reflects work required to retire the Curryville compressor station. Work

includes removal of fence and miscellaneous material, valves, blowdowns, piping, equipment, and compressor
station buildings; excavation of concrete foundations and gravel; and site restoration. Estimate also includes
environmental inspection, pipeline company inspection, and pipeline company management and overhead.

1. Remove fence and miscellaneous material and access work site (2 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C 1 20 $47.65 $953
flatbed truck 1 20 $25.08 $502
lowboy 1 20 $56.13 $1,123
3/4 ton pick-up with trailer 1 20 $27.77 $555
1/2 ton pickup with 4wd 2 20 $11.35 $454
small tools, 2% of labor $264

Subtotal: $3,850

Labor No. Hours Rate Total
operator 1 20 $57.94 $1,159
teamster 2 20 $53.57 $2,143
pipefitter/welder 1 20 $73.73 $1,475
helper 1 20 $44.24 $885
laborer 4 20 $52.78 $4,222
foreman 1 20 $75.14 $1,503
per diem 2 day crew size: 10 $90.00 $1,800
Subtotal: $13,186

Material Total
allow 2% of labor $264
Subtotal: $264
Total Direct Costs (1) = $17,300

2. Excavate, remove, valves, blowdowns, and yard piping (5 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C 2 50 $47.65 $4,765
hydrocrane, Grove 30 ton 2 50 $64.44 $6,444
flatbed truck 2 50 $25.08 $2,508
3/4 ton pick-up with trailer 2 50 $27.77 $2,777
1/2 ton pickup with 4wd 2 50 $11.35 $1,135
small tools, 2% of labor $1,012

Subtotal: $18,641
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. N. Curryville compressor station (continued)
Line Item 2 (continued)

Labor No. Hours Rate Total
operator (backhoe) 2 50 $57.94 $5,794
operator (hydrocrane) 2 50 $66.01 $6,601
teamster 2 50 $53.57 $5,357
pipefitter/welder 2 50 $73.73 $7,373
helper 2 50 $44.24 $4,424
laborer 4 50 $52.78 $10,556
foreman 1 50 $75.14 $3,757
per diem 5 days crew size: 15 $90.00 $6,750

Subtotal: $50,612
Material Total
allow 2% of labor $1,012
Subtotal: $1,012
Total Direct Costs (2) = $70,265
3. Remove station equipment (5 days)

Equipment No. Hours Rate Total
hydrocrane, Grove 30 ton 2 50 $64.44 $6,444
hydrocrane, Grove 50 ton 1 50 $116.75 $5,838
flatbed truck 2 50 $25.08 $2,508
3/4 ton pick-up with trailer 4 50 $27.77 $5,554
1/2 ton pickup with 4wd 4 50 $11.35 $2,270
small tools, 2% of labor $1,472

Subtotal: $24,086

Labor No. Hours Rate Total
operator (crane) 3 50 $66.01 $9,902
teamster 2 50 $53.57 $5,357
pipefitter/welder 4 50 $73.73 $14,746
helper 4 50 $44.24 $8,848
laborer 8 50 $52.78 $21,112
foreman 1 50 $75.14 $3,757
per diem 5 days crew size: 22 $90.00 $9,900

Subtotal: $73,622
Material Total
allow 2% of labor $1,472
Subtotal: $1,472
Total Direct Costs (3) = $99,180
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. N. Curryville compressor station (continued)
4. Remove station buildings (5 days)

Equipment No. Hours Rate Total
backhoe, Cat 320CL w grapple 1 50 $64.15 $3,208
backhoe, Cat 320CL w shears 1 50 $83.96 $4,198
hydrocrane, 30 ton 1 50 $64.44 $3,222
flatbed truck 2 50 $25.08 $2,508
lowboy 1 50 $56.13 $2,807
3/4 ton pick-up with trailer 4 50 $27.77 $5,554
1/2 ton pickup with 4wd 4 50 $11.35 $2,270
small tools, 2% of labor $1,519

Subtotal: $25,285

Labor No. Hours Rate Total
operator 2 50 $57.94 $5,794
operator (hydrocrane) 1 50 $66.01 $3,301
teamster 3 50 $53.57 $8,036
pipefitter/welder 4 50 $73.73 $14,746
helper 4 50 $44.24 $8,848
laborer 8 50 $52.78 $21,112
foreman 1 50 $75.14 $3,757
per diem 5 days crew size: 23 $90.00 $10,350
Subtotal: $75,943

Material Total
allow 2% of labor $1,519
Subtotal: $1,519
Total Direct Costs (4) = $102,747

5. Demolish concrete foundations and compressor blocks to 3-ft below ground surface (10 days)

Equipment No. Hours Rate Total
backhoe, Cat 320C w hammer 4 100 $70.64 $28,256
backhoe, Cat 320C 1 100 $47.65 $4,765
dump truck 14 cy 2 100 $39.38 $7,876
3/4 ton pick-up with trailer 4 100 $27.77 $11,108
1/2 ton pickup with 4wd 2 100 $11.35 $2,270
small tools, 2% of labor $2,670

Subtotal: $56,945



Exhibit No. MGP-66

Page 60 of 72
MoGas Pipeline LLC
Final Abandonment Estimate
. N. Curryville compressor station (continued)
Line Item 5 (continued)

Labor No. Hours Rate Total
operator 5 100 $57.94 $28,970
teamster 2 100 $53.57 $10,714
pipefitter/welder 4 100 $73.73 $29,492
helper 4 100 $44.24 $17,696
laborer 4 100 $52.78 $21,112
foreman 1 100 $75.14 $7,514
per diem 10 days crew size: 20 $90.00 $18,000

Subtotal: $133,498
Material Total
Miscellaneous (2% of labor) $2,670
Subtotal: $2,670
Total Direct Costs (5) = $193,113
6. Restore site (5 days)

Equipment No. Hours Rate Total
track loader, Cat 953C 1 50 $54.56 $2,728
flatbed truck 1 50 $25.08 $1,254
1/2 ton pickup with 4wd 50 $11.35 $1,135
small tools, 2% of labor $461

Subtotal: $5,578

Labor No. Hours Rate Total
operator 1 50 $57.94 $2,897
teamster 1 50 $53.57 $2,679
laborer 4 50 $52.78 $10,556
foreman 1 50 $75.14 $3,757
per diem 5 days crew size: 7 $90.00 $3,150

Subtotal: $23,039

Material Total
allow $ 10000 for backfill, topsoil, seed, fertilizer, straw bales, etc. $10,000
Sales tax @ 7% $700
Subtotal: $10,700
Total Direct Costs (6) = $39,316
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Summary: Curryville Compressor Station
A. Pipeline contractor costs

1. Remove fence and miscellaneous material and access work site $17,300
2. Excavate, remove valves, blowdowns, and yard piping $70,265
3. Remove station equipment $99,180
4. Remove station buildings $102,747
5. Demolish concrete foundation and compressor blocks to 3-ft below ground surface $193,113
6. Restore site $39,316
Pipeline contractor direct costs: $521,921
5% Mobilization $26,096
Subtotal: $548,018
15% Contractor overhead: $82,203
Subtotal: $630,220
10% Contractor profit: $63,022
Total pipeline contractor costs: $693,242

B. Environmental contractor costs (5% of pipeline contractor costs)

This section reflects work performed by environmental contractor to monitor work and check

for presence of hazardous materials. Work involves inspection, sampling, evaluation, and report

writing. $34,662
Total environmental contractor costs: $34,662
C. Pipeline company inspection costs

1. Number of days per site 32
2. Company cost per day $1,000
Total company inspection cost per site: $32,000

D. Pipeline company management and overhead costs (15% of A + B + C)
$113,986
Total management and overhead cost: $113,986

Total estimated cost to retire Curryville compressor station (A + B + C + D): $873,890
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A. Equipment
Estimated
Salvage
No. Location (Mar 2009%)
1  Curryville compressor station ($99,180)



Il. Salvage

B. Scrap steel

1 Mainline valve sites

a.

Typical valve site.

2 M&R stations

a.
b.
c.

Medium M&R station
Small M&R station
Very small M&R station

3 Curryville compresor station

1 Compressor bldg
2 Auxiliary/office bldg
3 Meter stations

4 Piping, valves

4 Pipe (misc. removal)

a. Uncased crossings

b. Cased crossings

c. Small stream crossings
d. River crossings

e. Large stream crossings

5 Pipe removal (Option II)

a. 16"
b. 12"
c. 10"
d. 6"
e. 4"

MoGas Pipeline LLC
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Final Abandonment Estimate

Estimated carbon steel scap value:

$125 per ton

Weight/ Total Scrap Estimated
Site Weight Value Salvage
No. (ton) (ton) (ton) (Mar 2009%)
26 5 130 $125 ($16,250)
Subtotal: ($16,250)
Weight Estimated Estimated
per Scrap Salvage Total Salvage
Station Value Per station No. of All stations
(ton) (ton) (Mar 2009%) Stations (Mar 2009%)
25 $125 ($3,125) 9 ($28,125)
15 $125 ($1,875) 13 ($24,375)
5 $125 ($625) 3 ($1,875)
Subtotal: ($54,375)
Weight/ Total Scrap Estimated
Site Weight Value Salvage
No. (ton) (ton) (ton) (Mar 2009%)
1 150 150 $125 ($18,750)
1 75 75 $125 ($9,375)
2 15 30 $125 ($3,750)
L.S. 100 100 $125 ($12,500)
Subtotal: ($44,375)
Length Wi/ft
of Pipe 12-inch Total Total Estimated
Removed Pipe Weight Weight Salvage
No. (ft) (Ibs) (Ibs) (ton) (Mar 2009%)
4 40 43.77 7,003 4 ($438)
123 240 43.77 1,292,090 646 ($80,756)
107 40 43.77 187,336 94 ($11,708)
2 40 43.77 3,502 2 ($219)
6 40 43.77 10,505 5 ($657)
Subtotal: ($93,777)
Length Total Total Estimated
Removed Wi/ft Weight Weight Salvage
(ft) (Ibs) (Ibs) (ton) (Mar 2009%)
257,946 62.58 16,142,246 8,071 (%$1,008,890)
367,932 43.77 16,104,385 8,052 (%$1,006,524)
470,303 34.24 16,103,191 8,052 (%$1,006,449)
233,790 18.97 4,434,999 2,217 ($277,187)
2,521 10.79 27,207 14 ($1,700)
1,332,493 Subtotal: ($3,300,752)
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B. Scrap steel (continued)

Summary Scrap Steel Salvage - Option | (Abandon in-place)

Salvage
Amount
Salvage Item (Mar 2009%)
1 Valves ($16,250)
2  M&R stations ($54,375)
3 Curryville compressor station ($44,375)
4 Pipe (misc. removal) ($93,777)
Total: (%$208,777)
Summary Scrap Steel Salvage - Option Il (Remove pipe)
Salvage
Amount
Salvage Item (Mar 2009%)
1 Valves ($16,250)
2  M&R stations ($54,375)
3 Curryville compressor station ($44,375)
4 Pipe (misc. removal) ($93,777)
5 Pipe (mainline removal)

__($3300,752)
Total:  ($3,509,529)
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C. Line pack
Abandonment pressure estimated to be 200 psig.
1 Amount of MoGas line pack
a. Total MoGas transmission line pack (Mcf) 40,000
b.  MoGas line pack gas heat content per Mcf (Dth) 1.02
c.  Total MoGas transmission line pack (Dth) 40,800
2 Amount of recoverable MoGas line pack
a. Total MoGas transmission line pack (Dth) 40,800
b.  Unrecoverable line pack (Dth) (Ref: Workpapers) 14,603
c. Recoverable MoGas transmission line pack (Dth) 26,197
3 Value of recoverable line pack
a. NYMEX March 2009 natural gas commodity price per Dth $3.78
b.  Recoverable MoGas transmission line pack (Dth) 26,197

c.  Line pack salvage value: ($99,023)
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Pipeline Contractor Labor Rates and Company Inspection Costs

A Pipeline contractor labor rates
(Note 1)  (Note 2) (Note 3) (Note 4)
Sept 2008 Mar 2009 Mar 2009 Labor Mar 2009
Labor Rate Labor Rate Labor Rate Overhead Labor Rate
Including De- Including Adjusted 25% of Pipeline
Fringe Escalation Fringe Overtime for Mar 2009  Demolition
Benefits  Factor Benefits Factor Overtime Base Rate Estimate
Trade ($/hr) ($/hr) ($/hr) (%) ($/hr)
1 Operating engineers:
2 Crane operator $46.61 0.997 $46.48 117 $54.39 $11.62 $66.01
3 Heavy equipment $40.91 0.997 $40.80 117 $47.74 $10.20 $57.94
4 Small equipment $39.87 0.997 $39.76 117 $46.52 $9.94 $56.46
5 Electrician $47.99 0.997 $47.86 117 $56.00 $11.97 $67.96
6 Electrician helper $28.79 0.997 $28.72 117 $33.60 $7.18 $40.78
7 Ironworker (structural) $47.38 0.997 $47.25 1.17 $55.29 $11.81 $67.10
8 Laborer $37.27 0.997 $37.17 117 $43.49 $9.29 $52.78
9 Pipefitter/welder $52.06 0.997 $51.92 117 $60.75 $12.98 $73.73
10 Pipefitter/welder helper $31.24 0.997 $31.15 117 $36.45 $7.79 $44.24
11  Teamster $37.83 0.997 $37.73 117 $44.14 $9.43 $53.57
12 Foreman $53.06 0.997 $52.92 117 $61.91 $13.23 $75.14
Labor overhead factor: 25%
Per diem: $90 IRS Publication 1542, "Per Diem Rates", October 2008.
B. Pipeline company inspection costs
Estimated
Cost/day
Pipeline and M&R stations $500
Curryville compressor station $1,000
Note: Inspection costs include direct labor, per diem, and transportation costs.
Notes
1 Hourly union pay scales, September 2008, Kansas City, Missouri (ENR September 29, 2008).
2 De-escalation factor based on ENR construction cost indices Sept 2008 of 8557 and Mar 2009 of 8534.
3 Work 6-day week, 10-hr day. See workpapers for calculation of overtime factor.
4  FICA, unemployment compensation, and workers compensation insurance that employers must pay.
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Pipeline Contractor Equipment Rates
(Note 1) (Note 2)
Sept 2007 Mar 2009
Equip. Rate Escalation Equip. Rate
Equipment Description ($/hr) Factor ($/hr)

1  air compressor 160G, 160 cfm $16.30 1.060 $17.28

2 air hose, 1-inch, 100 ft $1.09 1.060 $1.16

3 paving breaker, 80-90 Lb $0.73 1.060 $0.77

4 crane, 25 ton, Grove, hydrocrane 152 hp $53.47 1.060 $56.68

5 crane, 30 ton, Grove, hydrocrane 152 hp $60.79 1.060 $64.44

6 crane, 50 ton, Grove, hydrocrane 400 hp $110.14 1.060 $116.75

7  fork lift, 75 hp $19.20 1.060 $20.35

8  motor grader, Cat 135-H, 135 hp $39.48 1.060 $41.85

9 hydraulic excavator, Bobcat, 0.18 cy $16.54 1.060 $17.53
10  hydraulic excavator, Cat 312C, 0.68 cy $35.93 1.060 $38.09
11 hydraulic excavator, Cat 320C, 1.50 cy $44.95 1.060 $47.65
12 hydraulic excavator, Cat 320CL, 0.80 cy $54.08 1.060 $57.32
13 hydraulic hammer, 350 ft-Ib $4.53 1.060 $4.80
14  hydraulic hammer, 750 ft-Ib $7.45 1.060 $7.90
15  hydraulic hammer, 3000 ft-lb $21.69 1.060 $22.99
16  hydraulic grapple, Labounty 120 TR $6.44 1.060 $6.83
17  hydraulic shears, 27", Labounty MSD 40-11l SV $25.13 1.060 $26.64
18 lights, 6/1000W, 8 KW gen, trailer mtd. $6.08 1.060 $6.44
19 pipelayer, Cat 561M, 18 ft boom, 40,000 Ibs capacity $35.90 1.060 $38.05
20 pipelayer, Cat 572R, 20 ft boom, 90,000 Ibs capacity $68.00 1.060 $72.08
21 pump, grout, trailer mounted, 810 cf/hr $11.55 1.060 $12.24
22 pump, grout, trailer mounted, 2295 cf/hr $26.93 1.060 $28.55
23 pump, water, skid-mounted, 6" dia, 1165 gpm $12.32 1.060 $13.06
24 pump, hose, 6" dia, 100' length $3.00 1.060 $3.18
25 tractor, Cat D-6R, 165 hp $80.33 1.060 $85.15
26  winch for D-6R dozer $7.41 1.060 $7.85
27  track loader, Cat 953C, 2.25 cy $51.47 1.060 $54.56
28  dump truck, 8 cy $23.39 1.060 $24.79
29  dump truck, 14 cy $37.15 1.060 $39.38
30 flatbed truck $23.66 1.060 $25.08
31  pipe truck $49.35 1.060 $52.31
32  lowboy, 50 ton $52.95 1.060 $56.13
33 1/2 ton pickup, crew, 4wd $10.71 1.060 $11.35
34 3/4 ton pickup, crew, 4wd $13.31 1.060 $14.11
35  welder, trailer mounted, 45 hp $12.89 1.060 $13.66

Notes
1  Hourly Equipment Rates from July 2007, US Army Corps of Engineers (Amended September 2007)
Construction Equipment Ownership and Operating Expense Schedule, Region V.
2 Escalation factor based on ENR construction cost indices Sept 2007 of 8050 and March 2009 of 8534.

per ENR 3/23/09.
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Length Dia. > 12-inch  Dia. > 6-inch
Transmission pipeline miles (mile) (Miles) (Miles)
a. 16 in. 51.15 51.15 51.15
b. 12 in. 72.96 72.96
c. 10in. 93.26 93.26
d. 6in. 46.36
e. 4in. 0.50
Total: 264.23 51.15 217.37
Percentage of transmission pipeline > 12-inch diameter: 19.4%
Percentage of transmission pipeline > 6-inch diameter: 82.3%
No. of uncased railroad and highway/road crossings
a. Highways/roads No.
1  All diameters 16
2 Pipeline diameter > 12-inch 3
b. Railroads
1  All diameters 1
No. of cased railroad and highway/road crossings
a. Highways/roads No.
1  All casing diameters 135
2 Casing diameter > 12-inch (i.e., pipeline 10", 12" ,16" dia.) 111
3 Casing diameter< 12-inch (i.e., pipeline 4", 6" dia.) 24
b. Railroads
1  All casing diameters 12
No.
No. of small stream crossings 107
Average crossing length: 100 ft
Average diameter: 10 in
Large river crossings No.
a. Mississippi River (12" pipe) 4000 ft trenched
b. Missouri River (16" pipe) 3000 ft bored
No. of large stream crossings
Average crossing length (ft): 500 ft No.
a. Bourbeuse River (Owensville Lateral) 6 " dia. pipe 1
b. Little Bourbeuse River 10 " dia. pipe 1
c. Little Bourbeuse River 10 " dia. pipe 1
d. Big Piney River 10 " dia. pipe 1
e. Bourbeuse River (Franklin County) 10 " dia. pipe 1
f. Cuiver River 12 " dia. pipe 1
Average: 10 " dia. pipe Total: 6



Workpapers - General (continued)

7 No. of mainline valve sites (not at stations)

10

11

B. Estimated no. of pipe trucks required during pipe removal. A temporary pipe storage yard is estimated

No. of cathodic protection facilities

a. Test sites

b. Rectifiers
1  Wholly-owned
2

Partially-owned (50%)

No. of pipeline markers

No. of M&R stations
a. Medium

b. Small (Includes PEPL and REX M&R stations @ Curryville)

c. Very small

Pipe removal adjustment (Option II)

Uncased railroad/highway
b. Cased railroad/highway

c. Large river crossings

1
2

Large stream crossings
e. Small stream crossings

f. Calculation of reduction factor

a b~ W N R

Mississippi River

Missouri River

Total crossing length (ft):

Crossing length (miles):

Total transmission pipe length (miles):
Adjusted pipe removal length (miles):
Reduction factor:

to be located every 50 miles.

1 Average miles of haul to temporary pipe storage yard (one-way)
2 Pipe truck travel time and unloading time (hours)
a. Highway travel time round trip (hr)

b. Time to load truck at work site (hr)

3 Time to unload pipe truck at storage yard (hr)

MoGas Pipeline LLC
Final Abandonment Estimat

Estimated
No.
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Total:

Avg. length
(f)

No.
26

No.
1,200

No.

13

No.
4,800

No.
13
3

25

Total Length
(f)

17
147

107

140
240

4,000
3,000
500
140

2,380
35,280

4,000
3,000
3,000
14,980

279

25 mph
30 min.

Total:

30 min.

62,640

62,640

11.86
264.23
252.37
0.9551

12.5

1.00
0.50
1.50
0.50
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4 No. of loads per day per pipe truck 10/((2)+(3)) 5.00
5 No. of pipe trucks required to keep one crane productive at storage yard (2)/(3) 3.00
6 Total no. of pipe truck loads required per day
a. Length of pipe removed per day (ft) 5280
b. Pipe hauled per truck @ 10 pipe sections per load (ft) 10 x 40 ft 400
c. No. of loads required per day (a)/(b) 13
7 Total number of pipe trucks required at 5 loads per truck per day 2.64
Estimate that 3 pipe trucks are required.
C. Estimated no. of dump trucks required during pipe removal
1 Average miles of haul to borrow site (one-way) 125
2 Pipe truck travel time, loading, and unloading time (hr)
a. Highway travel time (hr) 25 mph 1.00
b. Time to load truck (hr) 10 min. 0.17
c. Time to unload (hr) 5 min. 0.08
Total: 1.25
3 No. of loads per day per dump truck (10-hr day) 8.00
4 Total no. of loads required per day
a. Amount of borrow required per day (cy) 300
b. Capacity of dump trucks (cy) 14
Total no. of loads required per day (a)/(b) 21
5 Total number of trucks required at 8 loads per truck per day 2.68
Estimate that 3 dump trucks (14 cy) required
D. ROW damages applicable to pipe removal $2 per foot Per mile: $10,560
E. Overtime factor for six 10-hour days worked per week Hours Overtime
Worked Factor Pay units
Straight-time 8 hours/day M-F 40 1 40
Overtime 2 hours/day M-F 10 15 15
Overtime Saturday 10 1.5 15
Total: 60 70
Overtime factor: 1.17
F. Miscellaneous
1 Sales tax rate 7%
2 Grout cost per cy $84

3 Backfill material per cy $10
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A. Calculate pipeline volume
Total
Length Length Dia Cu Ft/Ft Volume
(mile) (f) (f) (cf) (cf)
1 16-inch dia. 51.15 270,072 1.25 1.23 331,428
2 12-inch dia. 72.96 385,229 1.00 0.79 302,558
3 10-inch dia. 93.26 492,413 0.83 0.55 268,570
4 6-inch dia. 46.36 244,781 0.50 0.20 48,063
5 4-inch dia. 0.50 2,640 0.33 0.09 230
Total: 264.23 1,395,134 950,849
B. Calculate volume of unrecoverable line pack at 200 psig abandonment pressure
1 Calculate number of moles of line pack at 60 degrees F and 200 psig in pipelines
P2 = 214.7 psia
V2 = 950,849 cf
T2 = 520 Degrees Rankine = 60 degrees F
R = 10.73 Universal Gas Constant
n = ? No. of moles
(See Part B. 3 below) z(2) = 0.97 Compressibility Factor
Equation of state: PV = znRT
(P2)(V2)/(z2)(T2) = nR
404,733 =nR
37,720 =n
2 Calculate equivalent volume of natural gas in pipelines at standard conditions
P1 = 14.7 psia
Vi = ? cf
Tl = 520 Degrees Rankine = 60 Degrees F
R = 10.73 Universal Gas Constant
n = 37,720 No. of moles
z1 = 1 Compressibility factor

V1= (z1)(n1)(R)(TL)/(P1)

V1= 14,317,078 cf
Volume of unrecoverable line pack (scf) = V1 = 14,317 Mcf
Heat content per Mcf of line pack gas = 1.02 Dth

Heat content of unrecoverable line pack = 14,603 Dth
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Workpapers - Line pack calculation (continued)

3 Calculation of compressibility factor (z)
Equation of State: PV =znRT

60 degrees F equivalent to 520 degrees Rankine
Critical Temperature of Methane =
Reduced Temperature = 520/343.3 =

200 psig =

Critical Pressure of Methane =
Reduced Pressure = 214.7/673.1 =
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520.0 degrees Rankine
343.3 degrees Rankine
1.515 reduced temperature

214.7 psia

673.1 psia
0.319 reduced pressure

0.97 z factor from chart



